

NovaConnect

Software Requirement Specification v0.1

January 31, 2013

Novacoast

Garbage Collectors

Disclaimer

Novacoast™, Inc. makes no representations or warranties with respect to the contents or use of this document, and specifically disclaims any expressed or implied warranties of merchantability or fitness for any particular purpose.

Trademarks

The Novacoast name and logo are registered trademarks of Novacoast, Inc. in the United States and other countries. The Novacoast Symbol is a trademark of Novacoast, Inc.

All third-party trademarks are property of their respective owner.

Copyright

Copyright © 2010 Novacoast, Inc. All rights reserved.

Change Control Process

The Change Control Process governs changes to the scope of this project throughout the project's duration. It applies to new components and to enhancements of existing components. A written Change Request communicates any desired changes to this project. It describes the proposed change, the reason for the change, and the effect the change might have on the project. The Novacoast project manager supplies the appropriate Change Management documents.

Both Novacoast and the customer review the Change Request and approve or reject it. Both parties must sign the approval portion of the Change Request to authorize the implementation of any change that affects the project's scope, schedule, or fee.

Document Change Tracking

Contributors: Andrew Lee, Tim Chanpuelksa, Ernesto Cojulun, Justin Phang, Brandon Newman, Renato Untalan, Eron Howard

Table of Contents

1. Novacoast Contact Information
2. Project Overview
3. Product Requirements
4. Assumptions and Risks
5. Support, Platforms, and Localization
6. Technology Stack
7. Planning
8. GUI Mock-ups
- I. Change Log

1. Novacoast Contact Information

Novacoast Corporate Office
1505 Chapala Street
Santa Barbara, CA 93101
Voice: 805.949.9933
Fac: 805.564.1809

Project Lead
Eron Howard
Phone: 805-453-2885
E-mail: ehoward@novacost.com

Project Mentor
Renato Untalan
Phone: 805-870-5095
E-mail: runtalan@novacoast.com

Developer
Andrew Lee
Phone: 949-735-6388
Email: andrewlee5889@yahoo.com or andrewlee.adl@gmail.com

Developer
Tim Chanpuelksa
Phone: 818-644-0160
Email: tchanpuelksa@gmail.com

Developer
Ernesto Cojulun
Phone: 818-854-1438
Email: erniecojulun@gmail.com

Developer
Justin Phang
Phone: 209-356-5594
Email: justinjphang@gmail.com

Developer
Brandon Newman
Phone: 559-589-3927
Email: brandonkylenewman@gmail.com

2. Project Overview:

2.1 Executive Summary

2.1.1 Main Idea: One of the most important functions of a business/technology conference is networking and the ability to generate and keep track of “leads”. Leads are contact information that may result in a business deal or other future opportunities. Currently, there exists no easy, efficient, or cost-effective way for conference attendees to keep track of conference leads. NovaConnect from Novacoast x Garbage Collectors is a mobile web app aiming to improve the current state of lead-tracking. With an easy to use interface, users will be able to track conference generated lead in an organized manner without much effort. With this new ability from NovaConnect, many attendees to these conferences will find that conference attendance will not only be much easier, but also a lot more productive.

2.1.2 Main Goals:

Create the mobile web app that interacts with CRM functions. Database interaction between front end UI and back end functions.

2.1.3: Future Goals

Implement efficient input methods (manual input, CV recognition of business cards, QR code scanner). Implement ability to view list of leads, and conference. Implement ability to change own user settings. Implement lottery functionality. Updated SRS to mention Lottery functionality.

3. Product Requirements

3.1 Major Components

The following components are fundamental pieces of the application.

Component Name	Description
3.2.1. Web Interface	The front end of the application that lets people set up conferences and admins and users
3.2.2. Mobile Interface	The mobile version of the front end of the application. Also has the options for a QR code scanner, manual entry, or via a picture of their business card to retrieve leads
3.2.3. Backend Web Services Database	The backend exposes an API to handle HTTP requests from both the frontend web application, and mobile application. It is RESTful and is connected to a MySQL database.

3.2 Product Requirements & Design (PRD) Tables

The following table explains the priority column in the PRD tables outlined within each component.

Priority	Description
0	Rejected Requirement
1	Mandatory for release, required for the initial functionality of the first major release.
2	Increases application functionality and robustness. Most likely will be included in the initial release but not absolutely necessary for it.
3	Gives lots of customer value, stretch targets for initial release.
4	Improves functionality of the release, but not vital for it.

3.2.1. Web Interface

Requirement	Description	Hours	Priority	Comments
Functional for conference users and administrators	Administrators are capable of creating and maintaining event information, users are able to access limited portions of the service	8	1	
Connect to back end	This requires to be able to connect to the database in order to handle information and retrieve stored data	10	1	
Connect to mobile interface	This allows necessary information to be exchanged and displayed to the user regardless of whether they're using a browser or an iOS device	8	1	
Interactive UI	Smooth, intuitive, and easy to use for the target audience	3	2	

3.2.2. Mobile Interface

Requirement	Description	Hours	Priority	Comments
Integration with phone hardware	This allows us to take advantage of the hardware for exclusive features such as the camera for taking pictures	10		
Connect to web interface	This allows necessary information to be exchanged and displayed to the user regardless of whether they're using a browser or an iOS device	8		
Interactive UI	Smooth, intuitive, and easy to use for the target audience	3		

3.2.2. Database

Requirement	Description	Hours	Priority	Comments
Auto Backup	The database will periodically backup its contents to another backup partition	4	3	
Initialize Database	Create efficient database schema	2	1	
Scalability	Ability to scale as well as store huge amounts of data	4	3	
Host on cloud	Make AWS instance	2	1	

4. Assumptions and Risks

4.1 Assumptions

4.1.1 Server for subversion

Novacoast will provide a server for us to use for version control (Git), and document protection.

4.1.2 Training

Novacoast will provide guidance for learning all necessary software and technology for us to complete the project to their specifications (i.e. Ruby on Rails, javascript/JQuery, CSS, HTML5, VMWares, Phonegap, MySQL).

4.1.3 Hardware for testing

Novacoast will provide mobile hardware (iOS) for the purpose of development and testing the mobile front end.

4.1.4 Apple Developer license

Novacoast will provide Apple developer program membership to the team for the purpose of developing and distributing the mobile app.

4.1.5 Access to Novacoast R&D

Novacoast will provide access to staff for help with any technical issues that may arise during the process of development.

4.1.6 Access to Office and Staff

Novacoast will allow the team to contact their mentors electronically with questions concerning the project and at least weekly access to conference room and staff to assist with questions about direction and implementation of project.

4.2 Risks

4.2.1 Lack of Internet access for authentication/database

A lack of Internet connection may cause the mobile app to be unable to authenticate log in, or retrieve data from the database.

4.2.2 Compatibility

Some mobile device may not be compatible with certain features of the mobile app, causing the user to be unable to use said features.

4.2.3 Insufficient Skill Set Among Team Members

Team members do not have, or too slowly learn, the necessary skills needed.

4.2.4 Scheduling Conflict

A team member(s) does not have the time to complete an assigned task due to either more pressing school/work/family engagements.

4.2.5 Complexity Underestimated

The complexity is above what we are capable of doing in the allotted amount of time.

5. Support, Platforms, and Localization

5.1 Supported Platforms

5.1.1 Supported browsers

We plan to support Chrome, Firefox and Safari

5.1.2 Supported Mobile Platforms

Apple iPhone

5.2 Localization

Localization is the modification of software , web content and documentation to meet the language and cultural differences among the targeted market. This app will be localized to major languages determined by the stakeholders. The client's default language will be automatically determined by the users' browser. Users will have the ability to freely change between versions within the interface.

5.3 Documentation

To be determined

6. Technology Stack

6.1 Overview of Technologies Used

The following app will be built on a stack of these technologies, infrastructure, and third party tools.

- a. HTML5
- b. CSS
- c. Javascript
- d. jQuery
- e. Ruby
- f. Ruby on Rails
- g. MySQL
- h. VMWare
- i. Twitter Bootstrap
- j. PhoneGap
- k. XCode

7. Planning

7.1 Client Component - Novacoast

7.1.1 Novacoast Resources

The following Novacoast resources will be needed to complete the project as outlined in the next section:

Role	Members
Project Manager	Eron Howard
Project Team Lead	Andrew Lee
QA Resources	David Parker, Renato Untalan
Developers	Andrew Lee, Ernesto Cojulun, Brandon Newman, Justin Phang, Tim Chanpuelksa
Scribe	Tim Chanpuelksa

7.1.1 Novacoast Resources


The following Novacoast resources will be needed to complete the project as outlined in the next section:

Component	Start Date	End Date	Risks and Assumptions	Owner
Set Up Team Environment and Learn the Tools (VMWare Environment)	Feb.11.2014	Feb.15.2014	Risk of incompetent programmers.	All, Ernesto
Mock-up Planning.	Feb.18.2014	Feb.20.2014	Mockup tools would be defined easily and design would not be agreed upon	Andrew, Brandon
Code Planning	Feb.21.2014	Feb.22.2014	Assume the tools we are using will be unchanged	All
Priority 1 Tasks	Feb.25.2014	Mar.22.2014	Risk of P1 tasks not getting completed in time	All
Priority 2-3 Tasks	Mar.25.2014 4	Mar.26.2014	Risk of being road-blocked by P1 tasks	All


Testing and debug	Mar.25.2014	END	Assume we are completing P1 tasks on time	All
Complete all Tasks	Apr.29.2014	May.10.2014	Risk of excessive bugs in tasks	All
Implement Extra Components	May.13.2014	May.31.2014	Assume we will have extra components	All
Finalize project	Jun.3.2014	END	Risk of not finishing in time	All

8. GUI Mock-ups/UML


8.1 UML




8.2 Class Diagram




8.1 Login and Conference




8.2 Add Conference



8.3 Leads




8.4 Camera and Manual Entry



8.5 Settings



8.6. A User Creates a New NovaConnect Account



A Web Page

http://novaconnect.com/login/

NovaConnect


username

password

Create an account

This is the first step of the account creation process. The browser window shows the URL 'http://novaconnect.com/login/'. The page has the 'NovaConnect' logo at the top. Below the logo are two input fields: 'username' and 'password'. At the bottom is a 'Create an account' button.

figure 4.1.1.



A Web Page

http://novaconnect.com/login/

NovaConnect

username

password

confirm password


email address

Create Account

This is the second step of the account creation process. The browser window shows the URL 'http://novaconnect.com/login/'. The page has the 'NovaConnect' logo at the top. Below the logo are four input fields: 'username', 'password', 'confirm password', and 'email address'. At the bottom is a 'Create Account' button.

figure 4.1.2

8.7. A User Logs Into a NovaConnect Account



A Web Page

http://novaconnect.com/login/

NovaConnect


username

password

Create an account

This is the login form. The browser window shows the URL 'http://novaconnect.com/login/'. The page has the 'NovaConnect' logo at the top. Below the logo are two input fields: 'username' and 'password'. At the bottom is a 'Create an account' button.

figure 4.2.1.



A Web Page

http://novaconnect.com/login/

NovaConnect

The username or password you entered is incorrect. Please try again

benSmith64

This is the login form after an incorrect login attempt. The browser window shows the URL 'http://novaconnect.com/login/'. The page has the 'NovaConnect' logo at the top. Below the logo is an error message: 'The username or password you entered is incorrect. Please try again'. Below the error message are two input fields: 'benSmith64' and an empty field. At the bottom is a 'Create Account' button.

figure 4.2.2.

8.8. Examples of a QR Code Read, Business Card, and Manual Entry



figure 4.3.1.




figure 4.3.2.




figure 4.3.3.

8.9. A User Selects the Settings Tab



figure 4.4.1.




figure 4.4.2.

I. Change Log

- 2.20.14 - Changed Hours estimation on connecting to backend. Added future goals
- 2.26.14 - Added PhoneGap and XCode as a technology
- 2.27.14 - Fixed 5.1.2. to just iPhone support
- 3.1.14 - Fixed Parts of Risks and Assumptions. Added future goals of mentioning Lottery.
- 3.4.14 - Added Class diagram and Mockups 8.6 through 8.9